E PA START TDD: 0002-008

' Technical Direction Document Amendment: A
LS. KPS, egion & Contract: 68-W6-0011
Chicago, IL
TDD S
Contractor: Ecology & Environment Verbal Date:

Inc Start Date:

Purpose: Incremental Funding Completion Date:09/30/2000
Priority: High Funding: CERCLA
Overtime: Yes
Project/Site Name: Jefferson Processing WorkArea: Response Activities
Project Address: Activity: Removal Support (CERCLA)
County: Work Area Code: |V.B.2
City, State Zip: Mingo Junction, OH Activity Code: RV
SSID:  CERCLIS: FPN:

Operable Unit:
Authorized TDD Ceiling:

Previous Action(s) This Action New Total

Base Cost/Fe $12,000.00 $13,000.00 $25,000.00
e
LOE ‘ 240.0 260.0 500.0
Accounting and Appropriation Information SFO:
DCN Budge | Appropriation |Budget Org/ Program Object Amount Site/Project Cost IFMS
t Code Element Class Org/Code
FYs
SDX008 00 2505 $13,000.00 B13

Funding:

Previous Action(s) This Action New Total
I Dollars] $12,000.00] $13,000.00 $25,000.00|

Work Breakdown Structure

Description of Work:
Under the START SOW IV.B.2., amend the dollars/hours and and extend the completion date to continue the
tasked activities. Two START members are required on-site. Removal actions are to begin at the end of July
2000.

Task Monitor Section B
Task Monitor: T. Cook Date:
Phone #:

Project Officer Section

Project Officer: Lorraine Kosik Oi()'U’AL(/M C ) Mate: 9 /5/05

Contracting Officer Section
Contracting Officer: Date:

Contractor Section
Contractor Comments:
Program Manager:

Quality Control: '
Accepted By: WM Date: Q/S_/OO

EPA Region 5 Records Ctr.
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